Project Planning

Product Backlog, Sprint Schedule, and Estimation

Date	17 July 2026
Team ID	Not provided
Project Name	House Rent Management System (HouseHunt / RentEase)
Maximum Marks	5 Marks

Sprint	Epic	Story	Task	Pts	Priority	Owner
Sprint 1	Foundation	US-01	Set up frontend/backend, database connection, and routing	5	High	Team
Sprint 1	Authentication	US-02	Register, login, password hashing, JWT middleware	8	High	Backend + UI
Sprint 2	Property	US-03	Public listing cards and filters	5	High	Frontend
Sprint 2	Owner	US-04	Owner approval and property CRUD with images	8	High	Full stack
Sprint 3	Booking	US-05	Renter booking request and history	5	High	Full stack
Sprint 3	Admin	US-06	Admin user, property, and booking views	5	High	Full stack
Sprint 4	Quality	US-07	Testing, documentation, known-issue cleanup	8	High	Team
Sprint 4	Demo	US-08	Demo rehearsal and submission packaging	3	Medium	Team

Indicative Sprint Schedule

Sprint	Planned Dates	Planned Points	Exit Criterion
Sprint 1	01-07-2026 to 05-07-2026	13	Authentication and database foundation working
Sprint 2	06-07-2026 to 10-07-2026	13	Listings and owner property management working
Sprint 3	11-07-2026 to 14-07-2026	10	Booking and admin flows integrated
Sprint 4	15-07-2026 to 17-07-2026	11	Documentation and demonstration package ready

Velocity and Burndown Guidance

The schedule is reconstructed for documentation because the repository does not contain sprint history. Replace the indicative dates and completion values with the team's actual tracker before submission.

Submission note: Team ID and any member-specific role allocation should be confirmed before final academic submission.